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POLREP No.: 1 (Initial) - Fund Lead Removal

I1. BACKGROUND

Site ID Ne.: B5ZX Task Order No: #0119

CERCLIS No: [LN000508292 Response Anthority: CERCLA

NPL Statms: Non-NPL State Notification: State notified (IEPA)

Start Bate: April 15, 2003 Demobilization Date: TBD

Completion Date: TBD Status of Action Memorandum: Signed on December 10,
2002

1118 SITE INFORMATION

A.  Incident Category

Removal Action. Several deteriorating drums and miscellancous containers containing machine
cleaners, solvents, and corrostves were stored at the Y Not Used Tires (Y Not) site.

B. Site Location
1. Site location and background:

The Y Not site is located at 1140 East Harrison Road in Rockford, Winnebago County,
Illinois. The site is bordered to the north by a concrete dmmc ditch and vacant lot, to
the east by a vacant lot, to the south by EsstHacrison Roadand tw "
and to the west by a warehouse. The site is.Mocated in.a mined industrial, ¢
manufacturing area.

On May 30, 2001, the Illinois Environmental Protection Agency (IEPA) Rockford
Regional Office received 2 complaint regarding abandoned drums in a storage building at
the site. In response to the complaint. TEPA conducted a site.inspection. The property
was found to be unsecured, and drums containing unidentified materials and lead batteries
were noted on the property. IEPA observed evidence of releases from several of the
drums: however. no flowing liquid or large pools were noted.



In a letter dated June 19, 2001, Bruce bveretts of TEPA referred the Y Not site to the U
S. Environmental Protection Agency (EPPA)

Descriptiou of threat:

Based on site inspections. several deteriorated containers containing unknown materials
are stored and evidence of release was ohserved. Analytical results from samples
collected during an April 2002 site assessment indicate that many of the materials at the
site are corrosive. Exposure to corrosive compounds can cause severe burns to the skin
as well as irritation to the eves. nose. and respiratory system.

Preliminary Assessment/Site Inspection Results:

On April 29, 2002, EPA and the Tetra Tech Superfund Technical Assessment and
Response Team (START) contractor mobilized to site to perform a site assessment. EPA
and START observed several dilapidated drums in the garage of the west side of Building
1. Approximately 100 ¢ontainers with unidentified contents were obgerved behind a wall
on the north side of the garage of Building 1. Also, approximately 100 contapiners that
appeared to be empty were observed in Building 2 located just east of Building 1. These
containers were located in a large, unsecured storage room without a roof.

During this site assessment, a total of ten drum samples and two surface soil samples were
collected. The soil at both sampling focations was visibly stained. Based on the
hazcatting results, seven of the ten collected samples were sent to a laboratory for
analysis. Analytical results from samples collected during the site assessment indicated
that samples contained elevated levels of VOCs, SVOCs, and low pH readings. PCBs
were not detected in any of the samples.

Iv. SITE INFORMATION

A Situation

1.

Current situation:

, Om April 15, 2003, EPA, START, and ERRS mobilized to the site to perform removal

activities. Several 55-gallon drums in deteriorating condition containing ualmown
materials were stored in Building 1. Several hundred 30-galion poly contsiners, most of
which appeared empty, were haphazardously stored in Building 2. Sample collection
and analysis conducted in April 2002 indicated that materials in these containers
contained elevated levels of VOCs, SVOC, and low pH raadangs posing an imminent
threat to human health and the environment.

Response activities to date:

On April 15, 2003, EPA, START, and ERRS mobilized to site. The ERRS crew began
removal activities by setting up an office trailer and. organizing personal protective
equipment (PPE) in Building 1. Next, the ERRS crew began cutting exaply costainers
located in Building 2 and placing the cut containers into a roll-off box for disposal.
While performing these activities, it was evident that approximstely 300 more containers
than originally estimated were stored in Building 2. It was also noted thut some of these
containers were filled with liquids exhibiting a pH of zero. For the duration of the day,
the ERRS crew segregated and staged containers with liquids in the northeast section of
Building 2, and continued cutting empty containers. :

On April 16. 2003, the ERRS crew consolidated approximately 250 containers with




liquids into seven 33-gallon poly drums. A total of approximarely 500 containers from
Building 2 were cut and transported att'site. Next. the FRRS crew began to inventory

drums and containers located in Butlding 1. Alter unventorying 48 of the 80 drums and

containers, the crew collected 123 container samples.

On April 17, 2002, the ERRS crew members completed inventorying and collecting
samples from all the containers located in Bwiding {. START and the RM began

hazcatting samples and consolidating collected samples nto composite samples for each
wastestream. Two ERRS crew members began cutting approximately 150 empty 30-

gallon poly containers located behind the wall in Butlding | and placing the cut
containers into the second roll off box. The two other ERRS crew members completed

shoveling cardboard material from the floor in Building 2. This cardboard material was
beneath the empty containers and was visibly stained.

On April 18, 2003, the RM and START completed consolidating collected samples into
wastestream composite samples. Based on the benchscale compositing results, the ERRS
crew consolidated the contents of the drums and containers located in Building 1 into
appropriate wastestreams. Drums and containers in deteriorated conditions were
overpacked. START collected five samples for analysis from various locations at the site,
including two samples from Building 1 and three from Building 2. Before departing site,

the wall in Building 1 was sealed using plywood, and the site was secured.

B. Next Steps

Once analytical results from the wastestream composite sampies and the samples collected from
various locations in Buildings 1 and 2 are received, EPA, START, and ERRS will remobilize to

site for transportation and disposal of the hazardous materials.

C. Key Issues

None.
V. COSTS
CRILING COSTS TO DATE
| ERRS Not established Not available
~ I START (As of 4/25/03) Not established $3,385
0 | $3,385

Note:

The above accounting of expeaditures is an estimate based on figures known to the OSC at the time this

report was written. The cost accounting provided in this report does not necessarily represent an exact
monetary figure which the government may include in any claim for cost recovery.




